
  
 
 
 
December 7, 2018 

 
VIA  HAND DELIVERY & ELECTRONIC MAIL 

 
 
Rhode Island Division of Public Utilities and Carriers 
c/o Luly Massaro 
89 Jefferson Boulevard 
Warwick, RI  02888 
 
RE: National Grid’s Proposed FY 2020 Electric Infrastructure, Safety, and Reliability Plan 
        Responses to Division Data Requests 
        Supplemental Response  Division 1-3 
 
Dear Ms. Massaro:  
 

Enclosed is National Grid’s1 supplemental response to data request Division 1-3 concerning 
the above-referenced matter:  

 
Thank you for your attention to this transmittal.  If you have any questions, please contact 

me at 401-784-7288.  
 
        Very truly yours, 
 

 
         

Jennifer Brooks Hutchinson 
Enclosure 
 
cc:   Leo Wold, Esq.  

John Bell, Division 
 Greg Booth, Division 

Al Contente, Division 
  

                                                 
1  The Narragansett Electric Company d/b/a National Grid (National Grid or the Company). 
 
 
280 Melrose Street, Providence, RI  02907 
T: 401-784-7288jennifer.hutchinson@nationalgrid.com www.nationalgrid.com 
 

Jennifer Brooks Hutchinson  
Senior Counsel 



The Narragansett Electric Company 
d/b/a National Grid 

In Re:  Division’s Review of FY 2020 Proposed Electric ISR Plan 
Responses to Division’s First Set of Data Requests 

Issued November 1, 2018 
    
 

Prepared by or under the supervision of:  Patricia C. Easterly 

Supplemental 
Division 1-3 

 
Request: 

Provide the most recent cost estimates and construction schedule for the following System 
Capacity & Performance projects: Aquidneck Island Newport, Aquidneck Island Jepson, East 
Providence Substation, and Warren Substation. 

Original Response: 

The current capital cost estimates for the following projects are: 

- East Providence:   $13,557,000 
- Warren   $  7,633,000 

Engineering Design is expected to be complete for the East Providence and Warren substation 
projects in October 2019.  The current cost estimates for these projects are Investment Grade 
estimates.   

The current project milestone schedules for these projects are provided as follows: 

- East Providence  Please see Attachment DIV 1-3-1 
- Warren   Please see Attachment DIV 1-3-2 

The Company is still in the process of reviewing the cost estimates for the Aquidneck Island 
Newport and Aquidneck Island Jepson projects and will supplement this response with that 
information once completed.  

Supplemental Response: 

The current capital cost estimates for the following projects are: 

- Aquidneck Island Newport: $35,900,000 
- Aquidneck Island Jepson: $26,886,000 

The cost variance between the current cost estimate for the Aquidneck Island Newport project 
and the cost estimate that the Company included in its October 4, 2018 filing with the Division is 
driven, in part, by unexpected environmental clean-up work and complexities with the 
distribution line work.   

 

 



The Narragansett Electric Company 
d/b/a National Grid 

In Re:  Division’s Review of FY 2020 Proposed Electric ISR Plan 
Responses to Division’s First Set of Data Requests 

Issued November 1, 2018 
    
 

Prepared by or under the supervision of:  Patricia C. Easterly 

Supplemental 
Division 1-3, page 2 

 
The current project milestone schedules for these projects are provided as follows: 
 

- Aquidneck Island Newport Please see Attachment DIV 1-3-3 
- Aquidneck Island Jepson Please see Attachment DIV 1-3-4 

 

 

 

 

 



1National Grid 

Construction Start September 2018

Engineering Design Complete -Substation March 2018

-Line August 2018

Ready for Load (RFL) – Beginning January 2019

Ending January 2021

Station Retirements October 2022

Construction Complete May 2023

Aquidneck Island Major Milestones
Newport

The Narragansett Electric Company
d/b/a National Grid

In Re: Division’s Review of FY 2020 Proposed Electric ISR Plan
Attachment DIV 1-3-3

Page 1 of 1



1National Grid 

Construction Start June 2018

Engineering Design Complete - Station March 2019

- Line August 2018

Ready for Load (RFL) - Beginning October 2019

Ending March 2020

Construction Complete September 2020

Aquidneck Island Major Milestones
Jepson

The Narragansett Electric Company
d/b/a National Grid

In Re: Division’s Review of FY 2020 Proposed Electric ISR Plan
Attachment DIV 1-3-4

Page 1 of 1
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